
Compact Signing Date: 16-Sep-09
Entry into Force Date: 23-Sep-10
End of Compact Date: 23-Sep-15
Compact Closeout Period: 24-Sept-15 to 23-Jan-16
Current Compact Budget: $540 Million

Value of signed road construction 

contracts
0 258,924,397 271,128,882 105%

Percent disbursed of road 

construction contracts
0 100 49.4 49%

Temporary employment 

generated in road construction
0 Pending 2,744 Pending

 Kilometers of rehabilitated roads 

on RN#2
0 120 122 102%

 Roughness (RN2) 3.2 2.4 Pending Pending

 Kilometers of rehabilitated roads 

on RN#6
0 252 0 0%

Roughness (RN6) 13 2.5 Pending Pending

Rice paddy production 102,000 111,000 107,218 58%

Total area with improved irrigation 

infrastructure (Delta and 

Ngallenka)

34,848 38,381 38,391 100%

Hectares  under production 

across cropping seasons *
21,400 23,600 18,671 -124%

Percent disbursed of irrigation 

construction contracts
0 100 61 61%

Value of the construction 

contracts signed for the irrigation 

infrastructure in the Delta

0 No Target 147,664,251 No Target

 Value of the construction 

contracts signed for the irrigation 

infrastructure in Ngallenka

0 No Target 4,821,861 No Target

Temporary employment 

generated in irrigation
0 Pending 1,373 Pending

Delta Activity

Outcome: Improved irrigation and 

drainage channels in the Delta

Cropping intensity

(hectares under production per 

year / cultivable hectares) *

0.6 0.7 0.5 -120%

Podor (Ngallenka) Activity

Outcome: Primary and secondary 

irrigation and draining channels in 

Podor developed

Cropping intensity

(hectares under production per 

year / cultivable hectares)

0.2 1.2 1.0 79%

Conflicts successfully mediated 0 Pending 70 Pending

 Number of participants in the 

training modules on land tenure 

security tools

0 1,600 5,018 314%

 Number of participants in the 

training modules on land tenure 

security tools (Female) 

0 No Target 1,521 No Target

Number of hectares formalized 

(having a land allocation title and 

registered)

0 3,440 2,645 77%

* These outcomes are expected to increase only after Delta works are completed.

Senegal
Table of Key Performance Indicators

Report Date: May 10, 2015

Project/Objective
Projected Economic 

Benefits and Beneficiaries                                                                                                                                                                                                                                                                                        
Activity/Outcome

(Quarter 18 Results: January to March 2015)

Road Rehabilitation Project 
Objective: Expand Access to 

Markets and Services

All Irrigation Activities

Outcomes: Improved access to 

water for irrigation & Increased 

efficiency of water infrastructure

Irrigation and Water 

Resource Management 

Project
Objective: Improve productivity of 

the agricultural sector

Estimated discounted $390.3 

million increase in income over 

the life of the investment. 

Compared to discounted costs of 

$139.2 Million. These income 

benefits are expected to accrue 

to 268,029 people. 

Land Tenure Security Activity

Outcome: Improved land tenure 

management on irrigated 

perimeters

National Road 2 Activity

Outcome: Reduced travel time 

and improved road quality

National Road 6 Activity

Outcome: Reduced travel time 

and improved road quality

Estimated discounted $472.7 

million increase in income over 

the life of the investment. 

Compared to discounted costs of 

$258.1 Million. These income 

benefits are expected to accrue 

to 1,476,000 people. 

Percent Compact Target 

Satisfied

(Mar 2015)

Baseline
Key Performance 

Indicators
End of Compact Target

Quarter 1 through 

Quarter 18 Actuals 

(Mar 2015)

All Roads Activities

Outcome: Reduced travel time 

and improved road quality


